

EE-494 Schedule, Spring 2017-2018 (All Sections)

1	February 12 – 16	February 14 th , Wednesday 15:40-17:30 - MM-125 “Energy Technologies and Turkey” Kerim Ertan
2	February 19 – 23	February 21 st , Wednesday 15:40-17:30 - MM-125 “Engineering Statistics” Elif Vural
3	Feb.26 – March 2	February 28 th , Wednesday 15:40-17:30 – DS1, DS3 & DS9 at EA211/ DS2 & DS7 at EA202/ DS4 & DS8 at EA207/ DS5 & DS6 at EA201 “Engineering Ethics”
4	March 5 – 9	CRITICAL DESIGN REVIEW REPORT IS DUE MARCH 9th (17:00)
		March 7 th , Wednesday 15:40-17:30 - MM-125 “Design” Arzu Gönenc
5	March 12 – 16	March 14 th , Wednesday 15:40-17:30 - D-231 Sevim TAN Auditorium “Reliable Circuit and Layout Design” Mustafa Deniz
6	March 19 – 23	March 21 st , Wednesday 15:40-17:30 - D-231 Sevim TAN Auditorium “Start-ups: Separating Facts from Myths” Özgür Önür
7	March 26 – 30	March 28 th , Wednesday 15:40-17:30 - D-231 Sevim TAN Auditorium “Title to be Announced” Erol Şahin
8	April 2 – 6	
9	April 9 – 13	April 11 th , Wednesday 15:40-17:30 - D-231 Sevim TAN Auditorium “Türkiye’nin Teknoloji Serüveni İçinde Bir ODTÜ’lü” Cemil Arıkan
10	April 16 – 20	
11	April 23 – 27	IMPLEMENTATION DEADLINE (Demo to the DS coordinator of the group)
12	April 30 – May 4	
13	May 7 – 11	FINAL REPORT IS DUE May 11th, Friday (17:00)
14	May 14 – 18	FINAL DEMO (May 14- 18 May)
		June 5th, 2018, Tuesday EE494 Project Fair

- Starting from Week 2 (Feb 19) each group will submit weekly progress reports.
 - Critical Design Review report format and evaluation rubric can be found at the course web site under “Supplementary Materials”
 - Final report format and evaluation rubric can be found at the course web site under “Supplementary Materials”
- EE 493- 494 WEB Page:** <http://capstone.eee.metu.edu.tr> Please check this site regularly.

DS Coordinators:

DS 1: Murat Eyüboğlu	DS 2: Aydan Erkmen	DS 3: Ali Özgür Yılmaz	DS 4: Lale Alatan	
DS 5: Arzu Tuncay Koç	DS 6: Elif Vural	DS 7: Emre Özkan	DS 8: Mert Ankaralı	DS 9: Sinan Korkan

