

EE-494 Schedule, Spring 2019-2020 (All Sections)

1	Feb. 3 – 7	
2	Feb. 10 – 14	February 12 th , Wednesday 15:40-17:30 - D-231 Sevim TAN Auditorium “Giriřimcilik” Gökçen Özbek
3	Feb. 17 – 21	February , Wednesday 15:40-17:30 “Engineering Ethics” DS1, DS4 at EA207; DS3 & DS5 at EA202; DS2, DS8 & DS9 at EA208; DS6 & DS7 at EA206
4	Feb. 24 – 28	CRITICAL DESIGN REVIEW REPORT IS DUE FEB. 28th (17:00)
		February 26 th , Wednesday 15:40-17:30 - D-231 Sevim TAN Auditorium “Engineering Statistics” Emre Özkan
5	Mar. 2 – 6	March 4 th , Wednesday 16:40-17:40 - D-231 Sevim TAN Auditorium “EMI/EMC” Gülbin Dural
6	Mar. 9 – 13	
7	Mar. 16 – 20	March 18 th , Wednesday 15:40-17:30 - D-231 Sevim TAN Auditorium “Engineering and Society” İlhan Bağören
8	Mar. 23 – 27	March 25 th , Wednesday 15:40-17:30 - D-231 Sevim TAN Auditorium “A Frontier in Chip Design” Arda Bafra
9	Mar. 30 – Apr. 3	April 1 st , Wednesday 15:40-17:30 - D-231 Sevim TAN Auditorium “Türkiye’nin Teknoloji Serüveni İçinde Bir ODTÜ’lü” Cemil Arıkan
10	Apr. 6 – 10	
11	Apr. 13 – 17	IMPLEMENTATION DEADLINE (Demo to the DS coordinator of the group)
12	Apr. 20 – 24	
13	Apr. 27 – May 1	FINAL REPORT IS DUE April 30, Friday (17:00)
14	May 4 – 8	FINAL DEMO (May 4 - May 8)
15	May 11 – 15	
16	May 22	EE494 - PROJECT FAIR METU-KKM May 22nd- 9:00-16:00

DS Coordinators:

DS 1: Emre Özkan	DS 2: Aydan Erkmen	DS 3: Arzu Tuncay Koç	DS 4: Elif Vural	
DS 5: Lale Alatan	DS 6: Mert Ankaralı	DS 7: Tolga Çiloğlu	DS 8:A. Özgür Yılmaz	DS 9: Sinan Korkan

- Starting from Week 2 (Feb 10) each group will submit weekly progress reports. Make sure that you get in touch with your DS coordinator to arrange an appropriate weekly meeting slot.
- Critical Design Review report format and evaluation rubric can be found at the course web site under “Supplementary Materials”
- Final report format and evaluation rubric can be found at the course web site under “Supplementary Materials” **EE 493- 494 WEB Page:** <http://capstone.eee.metu.edu.tr> Please check this site regularly.