

EE 494 Tentative Schedule, Spring 2022-2023

1	Feb. 20-24	
2	Feb. 27- Mar. 3	Seminar -TBA Wednesday, 15:40-17:30
3	Mar. 6-10	Seminar -TBA Wednesday, 15:40-17:30
4	Mar. 13-17	Seminar -TBA Wednesday, 15:40-17:30
5	Mar. 20-24	Seminar -TBA Wednesday, 15:30-17:30
		CRITICAL DESIGN REVIEW REPORT due: Mar. 24, Friday, 23:59
6	Mar. 27-31	Seminar -TBA Wednesday, 15:40-17:30
7	Apr. 3-7	Seminar -TBA Wednesday, 15:40-17:30
8	Apr. 10-14	Seminar -TBA Wednesday, 15:40-17:30
9	Apr. 17-21	Apr 21-23 Holiday (Holiday Eve Thursday)
10	Apr. 24-28	Seminar -TBA Wednesday, 15:40-17:30
11	May 1-5	IMPLEMENTATION DEADLINE (Demo to the DS coordinator of the group)
12	May 8-12	
13	May 15-19	FINAL REPORTS
14	May 22-26	FINAL DEMO WEEK
15	May 29-June 2	
16	June 5-9	
17	June 13 th	PROJECT FAIR Tuesday, 9:00-16:00

DS Coordinators

DS 1: Ali Özgür Yılmaz	DS 2: Yeşim Serinağaoğlu Doğrusöz	DS 3: Serkan Sarıtaş	DS 4: Elif Tuğçe Ceran Aslan
DS 5: Elif Vural	DS 6: Ayşe Melda Yüksel Turgut	DS 7: Aydan Erkmen	DS 8: Ahmet Cemal Durgun

